FY 2008 Procurement Cutoff Dates 
Based on expected dates that the Finance Division will have to submit end-of-year reports to the Department of Commerce, all FY 2008 obligations must be recorded by September 22, 2008. The following cutoff dates are predicated on being able to complete all acquisitions on or before September 22, 2008! 
Description/Dollar Value of Acquisition Action

 
FY 2008 Cutoff Date 
Simplified Acquisitions < $24,999.99 (37 days) 


August 15, 2008 

Simplified Acquisitions, $25,000 - $100,000.00 (76 days)
 July 9, 2008 
Any order for services against an existing contract (GSA 

 June 20, 2008 

Schedule, GWAC, IDIQ) (95 days) 

Any other order against an existing contract (GSA 


 July 23, 2008 

Schedule, GWAC, IDIQ) (62 days) 

Any order against A/E or construction MATOC (125 days) 

 May 21, 2008 

Contracts – $100,001 - $499,999.99 (153 days) 


 April 23, 2008 

Contracts - $500,000 - $4,999,999.99 (216 days) 


 February 20, 2008
Contracts - $5,000,000 - $9,999,999.99 (244 days) 
 January 23, 2008

                    
Contracts - $10,000,000 and over (328 days) 


October 1, 2007 
Options under existing Contract 
90 days prior to    current end Date 

Interagency and Other Special Agreements (IOSAs) 

Requiring Economy Act D&F 

$0 - $4,999,999.99 (41 days) 





August 13, 2008 

> $5,000,000 (84 days)





 July 1, 2008 
Other Factors to Consider 
1.   The above dates assumes receipt of a complete procurement request package (ready requisition) with all necessary approvals and documentation. Any requisition received without the necessary approvals or documentation will not be considered accepted for processing. Any missing approvals and/or documentation must be received by the above cutoff dates.
2.   If you are submitting a requisition for a renewal of an existing contract, treat it as if it is a new contract and allow a procurement action lead time consistent with those identified above but using the current end date of the contract as the award-by date. For example, a contract valued between $100,001 and $499,999.99 has a procurement action lead time of 152 days. If the current contract expires on June 30, 2008, the procurement request for the renewal must be submitted 152 days prior to that date or January 30, 2008. 

3.    A specific milestone plan should be negotiated between the assigned Contracting Officer Representative and the Contract Specialist which will establish submittal and award dates for each action requiring an advance acquisition plan. The above dates are general guidelines for planning purposes. 

